

Outreach AI (An Hypothetical Project Prepared by Group L Members)

AI Sales Development Representative (SDR) Platform

Project Charter

Project Title

Outreach AI

An AI Sales Development Representative (SDR) Platform.

Date: September 11, 2026

Project Purpose and Business Need

Sales teams spend a lot of time on repetitive tasks like finding prospects, researching leads, checking if they are a good fit, sending follow-ups, and scheduling meetings. This leaves them with less time to build relationships and close deals. Outreach AI helps automate these early sales tasks with AI while keeping humans involved when needed, based on the market research conducted during the research phase.

Project Objectives (SMART)

- Deliver a working Minimum Viable Product (MVP) within the assignment timeline.
- Implement email automation for outreach and follow-ups.
- Integrate the platform with a Customer Relationship Management (CRM) system.
- Provide accurate, validated contact and lead data through vetted enrichment sources.
- Implement AI-powered personalization for outbound messages.
- Complete development, pilot testing, and reporting within the assignment timeline.

Project Scope

In Scope (MVP):

- Automate email sending and follow-ups.
- CRM integration connect the system to a CRM.
- Accurate contact/lead data sourcing find and provide accurate lead information.
- AI-generated personalized messaging use AI to create personalized messages for each lead.
- Human approval step before sending allow a team member to review and approve messages before they are sent.

Out of Scope:

- Identifying people who visit the website.
 - Making calls directly from the platform.
 - Recording meeting notes and summarizing calls.
 - Allowing AI to send messages without human approval.
- Deliverables**
- Functional MVP covering email automation, CRM integration, lead data sourcing, AI-generated personalization, and the human-approval workflow.
 - Pilot test report summarizing feedback from simulated pilot participants.

- Go/No-Go recommendation for scaling beyond MVP, based on pilot data.
- Final project documentation and presentation for course assessment.

Milestones

Target weeks are relative to project kickoff and should be aligned to the actual assignment schedule once confirmed.

Milestone	Status
Project Charter approved	In progress
Requirements & design finalized	Not started
MVP development complete	Not started
Pilot testing with simulated companies	Not started
Go/No-Go recommendation & final report	Not started

Budget Summary

There’s no determined budget yet as this is an hypothetical project. Further budgeting would be done during the planning phase.

Project Sponsor

Name: Group L Team members

. Project Manager

Name: GROUP L members

Key Stakeholders

Project Sponsor / Business Owner

Project Manager

Product & Research Lead

Development / Technical Team

Sales / Business Development Users

Pilot Companies / SMEs

AI/API and CRM Service Providers

Risks and Constraints

Risk	Mitigation
Trust barrier	Human-in-the-loop design: every message requires

Risk	Mitigation
	human approval before sending.
Data accuracy risk	Use vetted enrichment providers and validate data before outreach.
Performance gap	Set realistic pilot targets; position as an augmentation tool, not a full replacement, at MVP stage.

Approval Signatures

Name	Role	Signature / Date
	Project Sponsor	
	Project Manager	
	Lead Developer	